

工 事 一 覧 表

(税抜)

(単位: 円)

Ekensetu (PL先行) エプソン建設株式会社

事業年度 (平成28年 4月 1日 ~ 平成29年 3月31日 )

平成28年 6月30日現在

工事コード	工 現 場 名 名	着工日 完成日	売上(受入含) 請負金額	工 事 原 価 (上段...実績、構成比 下段...予算、予算比)										工事利益 入金累計額	
				材 料 費	労 務 費	外 注 費	経 費	間 接 費	合 計						
1	鈴木ハイツ新築工事 松本市大手	平27.12.10	70,000,000	24,366,114	38.1	17,241,650	26.9	15,938,094	24.9	6,434,773	10.1	0.0	63,980,631	100.0	6,019,369
		平28. 6.30	75,600,000	25,500,000	95.6	17,400,000	99.1	16,000,000	99.6	6,480,000	99.3	-	65,380,000	97.9	10,000,000
2	中央第一体育館 改築工事 中央運動公園	平28. 3.24	8,000,000	13,688,717	31.5	13,276,962	30.6	11,964,998	27.6	4,493,617	10.3	0.0	43,424,294	100.0	△35,424,294
			216,000,000	39,000,000	35.1	36,850,000	36.0	31,800,000	37.6	17,830,000	25.2	-	125,480,000	34.6	8,000,000
3	岡山マンション新築工事 新宿区西新宿団地	平28. 2. 5	32,000,000	27,262,326	31.5	26,443,310	30.6	23,842,044	27.6	8,971,685	10.4	0.0	86,519,365	100.0	△54,519,365
			356,000,000	111,000,000	24.6	106,186,000	24.9	94,340,000	25.3	37,560,000	23.9	-	349,086,000	24.8	32,000,000
4	蔵町マンション 改修工事 山梨県甲府市蔵町	平27.12.20	7,200,000	14,807,740	31.6	14,023,628	30.0	12,881,734	27.5	5,086,863	10.9	0.0	46,799,965	100.0	△39,599,965
			258,000,000	48,500,000	30.5	45,985,000	30.5	42,300,000	30.5	16,690,000	30.5	-	153,475,000	30.5	7,200,000
5	佐々木アパート改築工事 渋谷区西渋谷団地	平28. 4. 1	2,655,000	950,279	41.5	439,448	19.2	545,995	23.8	354,570	15.5	0.0	2,290,292	100.0	364,708
			50,000,000	2,000,000	47.5	1,200,000	36.6	1,600,000	34.1	990,000	35.8	-	5,790,000	39.6	2,655,000
6	村雅ビル 外壁補修工事 港区西麻布	平28. 4.22	10,000,000	7,511,275	31.6	7,110,858	29.9	6,554,640	27.5	2,620,373	11.0	0.0	23,797,146	100.0	△13,797,146
			80,000,000	30,200,000	24.9	28,310,000	25.1	26,400,000	24.8	10,360,000	25.3	-	95,270,000	25.0	10,000,000
7	梓マンション 塗装工事 新宿区中央	平28. 5.10	1,000,000	539,044	39.3	267,133	19.5	343,111	25.0	221,701	16.2	0.0	1,370,989	100.0	△370,989
			2,376,000	845,000	63.8	483,000	55.3	620,000	55.3	398,000	55.7	-	2,346,000	58.4	1,000,000
8	阜月ビル改修工事 杉並区桜坂	平28. 5.11	18,000,000	17,645,482	31.3	16,770,572	29.8	15,625,909	27.8	6,246,443	11.1	0.0	56,288,406	100.0	△38,288,406
			650,000,000	320,000,000	5.5	311,500,000	5.4	280,000,000	5.6	109,100,000	5.7	-	1,020,600,000	5.5	18,000,000
9	石山スポーツ 店舗クロス・内装工事 長野県塩尻市大門	平28. 6. 2	850,000	184,759	31.9	175,569	30.3	163,433	28.2	55,268	9.5	0.0	579,029	100.0	270,971
		平28. 6.30	918,000	185,000	99.9	180,000	97.5	170,000	96.1	56,000	98.7	-	591,000	98.0	540,000
10	弥生和菓子店 増改築工事 芝公園北	平28. 6.10	1,500,000	554,540	32.2	527,034	30.6	491,013	28.5	151,456	8.8	0.0	1,724,043	100.0	△224,043
			9,800,000	3,700,000	15.0	3,498,000	15.1	3,300,000	14.9	1,030,000	14.7	-	11,528,000	15.0	1,500,000
11	山賀公民館 改修工事 山賀地区	平28. 7.18			-		-		-		-	-		-	
			26,000,000	9,500,000	-	8,090,000	-	8,400,000	-	2,620,000	-	-	28,610,000	-	
12	スーパー湖西 床補修工事 西大通り角	平28. 8. 1			-		-		-		-	-		-	
			6,480,000	1,800,000	-	1,692,000	-	1,600,000	-	530,000	-	-	5,622,000	-	
13	TeaHouse 内装工事 軽井沢銀座通り	平28. 9.10			-		-		-		-	-		-	
			1,350,000	520,000	-	490,000	-	470,000	-	384,000	-	-	1,864,000	-	
999	共通工事	平28. 4. 1			-		-		-		-		-		
					-		-		-		-		-		
	**** 合 計 ****		151,205,000	107,510,276	32.9	96,276,164	29.5	88,350,971	27.0	34,636,749	10.6	0.0	326,774,160	100.0	△175,569,160
			1,732,524,000	592,750,000	18.1	561,864,000	17.1	507,000,000	17.4	204,028,000	17.0	-	1,865,642,000	17.5	90,895,000

※[売上(受入含)]は完成工事高+未成工事受入金です。[工事利益]は[売上(受入含)]-[工事原価合計]で求めています。