

工事別原価経費内訳表

SMPGENPL (PL先行) サンプル建設株式会社 (P L先行) 事業年度 (平成28年 4月 1日 ~ 平成29年 3月31日) (税抜) (単位: 円) 平成28年12月31日現在

勘定科目名	1 鈴木ハイツ		9 石山スポー		7 梓マンショ		12 スーパー湖		10 弥生和菓子		2 中央1体育		3 岡山マンシ		
		予算比		予算比		予算比		予算比		予算比		予算比		予算比	
6002 未材料仕入高														86,778,974	78.2
401 材料仕入高	24,366,114	95.6	184,759	99.9	847,072	100.2	1,775,791	98.7	3,645,367	98.5	38,226,052	98.0		86,778,974	78.2
9810 材料費	24,366,114	95.6	184,759	99.9	847,072	100.2	1,775,791	98.7	3,645,367	98.5	38,226,052	98.0		86,778,974	78.2
6009 未賃金														81,193,779	78.1
410 賃金	16,833,520	99.0	173,349	99.1	457,228	99.4	1,649,970	100.0	3,417,977	99.1	35,733,213	99.3		81,193,779	78.1
6019 未雑給														1,764,273	78.1
418 雑給	408,130	102.0	2,220	44.4	23,304	101.3	42,408	101.0	46,773	97.4	850,938	100.1		1,764,273	78.1
9820 労務費	17,241,650	99.1	175,569	97.5	480,532	99.5	1,692,378	100.0	3,464,750	99.0	36,584,151	99.3		82,958,052	78.1
6020 未外注費														76,246,811	80.8
420 外注費	15,955,132	99.7	163,433	96.1	616,930	99.5	1,602,102	100.1	3,229,029	97.8	31,806,669	100.0		76,246,811	80.8
9825 外注費	15,955,132	99.7	163,433	96.1	616,930	99.5	1,602,102	100.1	3,229,029	97.8	31,806,669	100.0		76,246,811	80.8
6022 未動力用水光熱費														13,601,821	78.2
431 動力用水光熱費	2,820,000	94.0	29,040	96.8	170,096	100.1	276,411	98.7	572,600	98.7	5,120,477	44.5		13,601,821	78.2
6024 未機械等経費														6,413,553	78.2
433 機械等経費	1,329,686	102.3			80,198	100.2					2,121,574	101.0		6,413,553	78.2
6034 未法定福利費														6,626,055	82.8
441 法定福利費	1,506,670	109.2	15,515	-	90,878	101.0	147,682	98.5	305,923	98.7	2,877,721	99.9		6,626,055	82.8
6036 未通信交通費														3,133,477	79.1
443 通信交通費	794,835	99.4	10,713	107.1	57,400	99.0	100,535	100.5	139,014	99.3	1,427,748	105.8		3,133,477	79.1
9840 経費	6,451,191	99.6	55,268	98.7	398,572	100.1	524,628	99.0	1,017,537	98.8	11,547,520	64.8		29,774,906	79.3
9850 総工事費用	64,014,087	97.9	579,029	98.0	2,343,106	99.9	5,594,899	99.5	11,356,683	98.5	118,164,392	94.2		275,758,743	79.0
9560 当期完成工事原価	64,014,087	97.9	579,029	98.0	2,343,106	99.9	5,594,899	99.5	11,356,683	98.5	118,164,392	94.2		275,758,743	79.0
<参考>															
810 完成工事高	70,000,000	-	850,000	-	2,200,000	-	6,000,000	-	2,476,852	-	200,000,000	-			
131 完成工事未収入金			378,000	-	1,376,000	-			1,175,000	-	208,000,000	-			
206 未成工事受入金					720,000	-								32,000,000	-

工事別原価経費内訳表

SMPGENPL (PL先行) サンプル建設株式会社 (P L先行) 事業年度 (平成28年 4月 1日 ~ 平成29年 3月31日) (税抜) (単位: 円) 平成28年12月31日現在

勘定科目名	4 蔵町マンシ		5 佐々木アバ		6 村雅ビル外		8 皐月ビル改		11 山賀公民館		13 TeaHouse		*** 合計 ***	予算比
		予算比		予算比		予算比		予算比		予算比		予算比		
6002 未材料仕入高	42,588,879	87.8	2,063,461	103.2	23,186,620	76.8	170,995,599	53.4	9,534,257	100.4	411,474	79.1	335,559,264	68.3
401 材料仕入高													69,045,155	
9810 材料費	42,588,879	87.8	2,063,461	103.2	23,186,620	76.8	170,995,599	53.4	9,534,257	100.4	411,474	79.1	404,604,419	68.3
6009 未賃金	40,123,465	87.8	1,157,316	100.6	21,754,719	77.7	161,413,306	52.1	8,970,620	112.1	379,250	80.7	314,992,455	67.1
410 賃金													58,265,257	
6019 未雑給	249,585	87.6	46,798	93.6	233,986	75.5	781,314	52.1	81,800	90.9	13,827	69.1	3,171,583	77.3
418 雑給													1,373,773	
9820 労務費	40,373,050	87.8	1,204,114	100.3	21,988,705	77.7	162,194,620	52.1	9,052,420	111.9	393,077	80.2	377,803,068	67.2
6020 未外注費	37,142,845	87.8	1,514,758	94.7	20,311,794	76.9	149,368,549	53.3	8,385,140	99.8	377,169	80.2	293,347,066	68.4
420 外注費													53,373,295	
9825 外注費	37,142,845	87.8	1,514,758	94.7	20,311,794	76.9	149,368,549	53.3	8,385,140	99.8	377,169	80.2	346,720,361	68.4
6022 未動力用水光熱費	6,721,608	87.3	430,550	95.7	3,644,424	77.5	27,040,426	54.1	1,158,944	77.3	407,373	135.8	53,005,146	63.5
431 動力用水光熱費													8,988,624	
6024 未機械等経費	3,169,375	88.0	203,036	101.5	1,718,451	78.1	12,750,126	53.6					24,254,541	67.0
433 機械等経費													3,531,458	
6034 未法定福利費	3,591,224	87.8	230,035	100.0	1,947,141	77.9	14,447,171	53.5	802,876	100.4	33,950	80.8	27,678,452	68.7
441 法定福利費													4,944,389	
6036 未通信交通費	1,136,253	87.4	114,362	104.0	749,240	78.0	4,462,459	53.8	309,251	96.6	29,625	70.5	9,934,667	71.4
443 通信交通費													2,530,245	
9840 経費	14,618,460	87.6	977,983	98.8	8,059,256	77.8	58,700,182	53.8	2,271,071	86.7	470,948	122.6	134,867,522	66.1
9850 総工事費用	134,723,234	87.8	5,760,316	99.5	73,546,375	77.2	541,258,950	53.0	29,242,888	102.2	1,652,668	88.7	1,263,995,370	67.8
9560 当期完成工事原価	134,723,234	87.8	5,760,316	99.5	73,546,375	77.2	541,258,950	53.0	29,242,888	102.2	1,652,668	88.7	1,263,995,370	67.8
<参考>														
810 完成工事高													281,526,852	-
131 完成工事未収入金													210,929,000	-
206 未成工事受入金	7,200,000	-	2,655,000	-	10,000,000	-	18,000,000	-	3,240,000	-	1,080,000	-	74,895,000	-